
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/18/2004

ESTIMATE SUMMARY 14:54:47

CONTID: C13535 ESTIMATE NO: 0005 PROG 1999

PCN: 13535-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRUITA TO CLIFTON PERCENT TIME:

PROJECT NO: IM 0701-157

FRUITA TO CLIFTON

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 08/18/2004 DATE TIME STARTED 03/16/2004

2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN

DATE AWARDED 03/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED

GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,008,453.07 PARTICIPATING $ $ 1,362,632.86

AWARD PROJECT AMT: 7,817,860.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-312,197.08

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,010.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.29

156.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/11/2004 ??:??:??

10/1/2004 ??:??:??

88.86%

891,950.51

1,362,632.86

1,050,435.78

1,039,425.53

$

$

$

$

7,116,502.56

0.00

7,116,502.56

0.00

7,116,502.56

-59,262.02

0.00

7,057,240.54

0.00

AMOUNT DUE 7,057,240.54 1,039,425.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,039,425.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 63,449.780 29,674.220

SY 33,775.560 42,219.45

1.25000 63,449.780 79,312.23

202-00240

0010 *REMOVAL OF END ANCHORAGE 71.000 22.000

EACH 0.000 0.00

125.00000 22.000 2,750.00

202-01300

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,244.000 3,770.000

CY 0.000 0.00

13.00000 3,770.000 49,010.00

203-00060

0020 BLADING 72.500 72.500

HOUR 0.000 0.00

85.00000 72.500 6,162.50

203-01500

0025 *MODIFY GUARDRAIL 2,100.000 287.500

LF 0.000 0.00

9.80000 287.500 2,817.50

210-04030

0030 *ADJUST GUARDRAIL 28,413.000 8,325.000

LF 0.000 0.00

2.55000 8,325.000 21,228.75

210-04200

0035 AGGREGATE BASE COURSE (CLASS 6) 127.000 0.000

TON 0.000 0.00

12.25000 0.000 0.00

304-06000

0040 AGGREGATE BASE COURSE (CLASS 7) 18,400.000 0.000

TON 6,744.910 67,449.10

10.00000 6,744.910 67,449.10

304-07000

0045 *HYDRATED LIME 2,071.620 2,071.620

TON 0.000 0.00

100.00000 2,071.620 207,162.00

307-00000

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 15.160

TON 7.270 399.85

55.00000 22.430 1,233.65

403-00720

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CHANGE 
ORDER #3

70,424.000 43,043.580

TON 27,380.120 510,639.24

18.65000 70,423.700 1,313,402.00

403-34801
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PCN: 13535-BID ESTIMATE RUN

PROJECT: IM 0701-157 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 46,251.419

TON -46,251.419 -312,197.08

6.75000 0.000 0.00

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0.000

TON 0.000 0.00

5.75000 0.000 0.00

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE) 638,113.430 638,113.430

SY 0.000 0.00

1.43000 638,113.430 912,502.20

406-09500

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 
ORDER #3

3,590.000 2,154.880

TON 1,434.200 365,721.00

255.00000 3,589.080 915,215.40

411-03345

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 30,000.000 19,919.540

GAL 7,464.050 7,464.05

1.00000 27,383.590 27,383.59

411-10255

0075 RECYCLING AGENT 1,104,191.300 1,104,191.300

GAL 0.000 0.00

1.40000 1,104,191.300 1,545,867.82

411-90040

0080 *SAWING AND SEALING BRIDGE JOINT 814.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

518-03000

0085 *END ANCHORAGE TYPE 3D 9.000 1.000

EACH 0.000 0.00

525.00000 1.000 525.00

606-01340

0090 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,785.00000 0.000 0.00

606-01460

0095 *END ANCHORAGE (FLARED) 62.000 24.000

EACH 0.000 0.00

1,300.00000 24.000 31,200.00

606-02005

0100 *RUMBLE STRIP (GRINDING) 317,480.000 0.000

LF 0.000 0.00

0.09000 0.000 0.00

614-80387
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

14,000.00000 0.800 11,200.00

625-00000

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

280,675.00000 1.000 280,675.00

626-00000

0115 *EPOXY PAVEMENT MARKING 1,316.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

252.000 0.000

SF 111.000 943.50

8.50000 111.000 943.50

627-30330

0125 *FLAGGING 8,592.000 6,033.000

HOUR 2,559.000 46,062.00

18.00000 8,592.000 154,656.00

630-00000

0130 *TRAFFIC CONTROL INSPECTION 40.000 30.000

DAY 7.000 350.00

50.00000 37.000 1,850.00

630-00007

0135 *TRAFFIC CONTROL MANAGEMENT 115.000 85.000

DAY 21.000 5,775.00

275.00000 106.000 29,150.00

630-00012

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 19.500

EACH 15.600 514.80

33.00000 35.100 1,158.30

630-80341

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 66.500

EACH 53.200 1,755.60

33.00000 119.700 3,950.10

630-80342

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 23.000

EACH 18.400 607.20

33.00000 41.400 1,366.20

630-80343

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

4.000 2.000

EACH 1.600 880.00

550.00000 3.600 1,980.00

630-80356
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *PORTABLE MESSAGE SIGN PANEL 200.000 107.500

DAY 32.000 2,080.00

65.00000 139.500 9,067.50

630-80359

0165 *DRUM CHANNELIZING DEVICE 500.000 241.500

EACH 193.200 6,375.60

33.00000 434.700 14,345.10

630-80360

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000

EACH 12.000 396.00

33.00000 27.000 891.00

630-80363

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 13.000

EACH 10.400 343.20

33.00000 23.400 772.20

630-80364

0180 *TRAFFIC CONE 700.000 350.000

EACH 280.000 1,960.00

7.00000 630.000 4,410.00

630-80380

0185 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0190 F/A OJT 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0195 F/A OJT PILOT 5,250.000 145.200

F A 0.000 0.00

1.00000 145.200 145.20

700-70022

0200 F/A QUALITY INCENTIVE PAYMENT 298,764.000 -5,530.070

F A 35,003.080 35,003.08

1.00000 29,473.010 29,473.01

700-70025

0205 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0540 PILOT CAR OPERATION CHANGE ORDER #2 84.500 29.000

HOUR 55.500 2,220.00

40.00000 84.500 3,380.00

630-00001
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 HBP (GR SX) (100) LEVELING TONS CO #3 37,966.390 30,260.720

TON 7,705.670 172,375.84

22.37000 37,966.390 849,308.14

403-34801

0550 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 2,003.000 1,592.190

TON 410.450 69,776.50

170.00000 2,002.640 340,448.80

411-03354

0555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 
AGENT CO #004

-14,952.560 -14,952.560

DOL 0.000 0.00

1.00000 -14,952.560 -14,952.56

900-00006

0560 GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAIL CHANGES 320.000 0.000

LF 0.000 0.00

49.00000 0.000 0.00

606-00710

0565 TRANSITION TY 3G EXIT 37 GUARDRAIL CHANGES 2.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

606-01370

0570 DETECT AMP (LOOP) (4) MODIFICATION TRAFFIC DETECTION 
LOOPS CO #8

2.000 0.000

EACH 2.000 1,940.00

970.00000 2.000 1,940.00

614-72878

0575 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 
JUNCTION BOX

1.060 1.060

L S 0.000 0.00

5,000.00000 1.060 5,300.00

613-04100

CAT 0200 $1,031,053.93 6,914,679.24CURRENT AMT 7,731,909.03 $$

CAT NO0201 SAFETY 

0215 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00001

0220 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00023

0225 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 32.000

SY 0.000 0.00

50.00000 32.000 1,600.00

202-00026
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0230 REMOVAL OF PIPE 28.000 28.000

LF 0.000 0.00

9.00000 28.000 252.00

202-00035

0235 REMOVAL OF DELINEATOR 900.000 11.000

EACH 270.000 1,620.00

6.00000 281.000 1,686.00

202-00090

0240 REMOVAL OF SIDEWALK 32.000 32.000

SY 0.000 0.00

5.00000 32.000 160.00

202-00200

0245 REMOVAL OF CURB AND GUTTER 100.000 44.000

LF 53.000 106.00

2.00000 97.000 194.00

202-00203

0250 REMOVAL OF ASPHALT MAT 1,970.000 422.000

SY 22.000 66.00

3.00000 444.000 1,332.00

202-00220

0255 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-00810

0260 *REMOVAL OF GUARDRAIL TYPE 3 975.000 175.000

LF 0.000 0.00

3.00000 175.000 525.00

202-01130

0265 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,061.000 2,713.000

CY 0.000 0.00

13.00000 2,713.000 35,269.00

203-00060

0270 *POTHOLING 30.000 24.500

HOUR 0.000 0.00

180.00000 24.500 4,410.00

203-01597

0275 EROSION LOG 320.000 0.000

LF 80.000 480.00

6.00000 80.000 480.00

208-00005

0280 *RESET STRUCTURE (SIGN) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-00001
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0285 *RESET LIGHT STANDARD 6.000 6.000

EACH 0.000 0.00

325.00000 6.000 1,950.00

210-00750

0290 *RESET GROUND SIGN 16.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-00810

0295 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00815

0300 *RESET PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

210-00858

0305 *RESET GUARDRAIL TYPE 3 425.000 225.000

LF 0.000 0.00

18.75000 225.000 4,218.75

210-01130

0310 *ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

535.00000 2.000 1,070.00

210-04000

0315 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006

0320 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

580.00000 0.000 0.00

213-00003

0325 *MULCH TACKIFIER 300.000 0.000

LB 0.000 0.00

2.25000 0.000 0.00

213-00061

0330 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

TON 0.000 0.00

12.25000 0.000 0.00

304-01000

0335 AGGREGATE BASE COURSE (CLASS 6) 2,701.950 2,701.950

TON 0.000 0.00

12.25000 2,701.950 33,098.89

304-06000
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-00720

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,020.000 874.240

TON 145.000 2,704.25

18.65000 1,019.240 19,008.83

403-34801

0350 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 
ORDER #3

54.000 46.290

TON 7.680 1,305.60

170.00000 53.970 9,174.90

411-03354

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000

GAL 240.000 240.00

1.00000 240.000 240.00

411-10255

0360 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 1,092.000 0.000

SY 390.000 5,850.00

15.00000 390.000 5,850.00

420-00510

0365 *CONCRETE SLOPE AND DITCH PAVING 3.760 3.760

CY 0.000 0.00

380.00000 3.760 1,428.80

507-00000

0370 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

235.00000 0.000 0.00

507-00400

0375 *CONCRETE CLASS D (BOX CULVERT) 9.782 9.782

CY 0.000 0.00

640.00000 9.782 6,260.48

601-03030

0380 *REINFORCING STEEL 2,173.813 2,173.813

LB 0.000 0.00

0.70000 2,173.813 1,521.67

602-00000

0385 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF 0.000 0.00

70.00000 24.000 1,680.00

603-01120

0390 *24 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

603-01240
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0395 *12 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

603-10120

0400 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000

LF 0.000 0.00

110.00000 4.000 440.00

603-10240

0405 *12 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

603-30012

0410 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

235.00000 1.000 235.00

603-30024

0415 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

604-00305

0420 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 713.000 437.500

LF 0.000 0.00

12.80000 437.500 5,600.00

606-00301

0425 *CONCRETE SIDEWALK 9.000 9.000

SY 0.000 0.00

40.00000 9.000 360.00

608-00000

0430 *CONCRETE CURB RAMP 15.000 15.000

SY 0.000 0.00

90.00000 15.000 1,350.00

608-00010

0435 *CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000 38.000

LF 22.000 330.00

15.00000 60.000 900.00

609-21020

0440 CURB TYPE 6 (SECTION M) 200.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

609-60011

0445 *DELINEATOR (TYPE I) 900.000 0.000

EACH 312.000 4,680.00

15.00000 312.000 4,680.00

612-00001
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0450 *DELINEATOR (TYPE II) 37.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002

0455 *DELINEATOR (TYPE III) 63.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003

0460 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 242.000

LF 0.000 0.00

6.50000 242.000 1,573.00

613-01150

0465 *PULL BOX (16"X24"X12") DEEP 8.000 0.000

EACH 0.000 0.00

435.00000 0.000 0.00

613-07026

0470 *WIRING 1.000 0.500

L S 0.000 0.00

1,650.00000 0.500 825.00

613-10000

0475 *CONCRETE FOUNDATION PAD 6.000 6.000

EACH 0.000 0.00

775.00000 6.000 4,650.00

613-40000

0480 *SIGN PANEL (CLASS I) 12.000 0.000

SF 0.000 0.00

16.50000 0.000 0.00

614-00011

0485 *STEEL SIGN POST (2 INCH ROUND) 38.000 0.000

LF 0.000 0.00

16.50000 0.000 0.00

614-01502

0490 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

614-01552

0495 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

614-03001

0500 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

614-72895
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PCN: 13535-BID ESTIMATE RUN 08/18/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0505 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

615-00030

0510 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.400 2,000.00

5,000.00000 0.900 4,500.00

626-01000

0515 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

203.000 0.000

SF 0.000 0.00

10.35000 0.000 0.00

627-30325

0520 F/A PROOF ROLLING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

CAT 0201 $19,381.85 170,823.32CURRENT AMT 245,544.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0535 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 31,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 1,050,435.78 $ 7,116,502.56CURRENT AMT 8,008,453.07 $$


